
Status Report to the Legislature Regarding 
the TPEAC Master Work Plan 
What is the purpose of this report? 

 

 

The purpose of this report is to provide the final update on the 
work completed by the Transportation Permit Efficiency and 
Accountability Committee (TPEAC) given the following 
legislative direction: 

TPEAC Facts: 

TPEAC was established in May 2001 
with the passage of the Environmental 
Permit Streamlining Act (RCW 47.06 
C).  The Act was reauthorized by the 
Legislature in 2003, extending 
TPEAC through March 2006 to 
develop and demonstrate efficiency 
and accountability measures to 
improve transportation project 
permitting. 

� The Committee shall provide a summary report to the 
Legislature on December 31, 2003, and every six months 
thereafter that details the Committee’s status and 
performance and its progress in implementing its master 
work plan.   

Where are we now? 
TPEAC’s work is nearing completion and the group’s efforts 
are focusing on closure.  The sunset of TPEAC in March 2006 
marks the end of a five-year multi-agency effort to improve 
environmental permitting for transportation projects.  Since 
beginning in 2001, TPEAC has sought to improve the 
permitting process for transportation projects while 
maintaining high standards for environmental protection.  The 
permitting tools and processes developed and enhanced by 
TPEAC and its subcommittees reflect the value of this 
endeavor.  Multi-agency programmatic permits, web-based 
permit applications, watershed-based mitigation, and local 
permitting improvements are some of the TPEAC tools that are 
currently being implemented by the Department of 
Transportation (WSDOT), Cities and Counties and resource 
agencies to increase efficiency in transportation project 
permitting and environmental benefits.  A recent audit 
completed by the Joint Legislative Audit and Review 
Committee (JLARC) of environmental permitting for WSDOT 
construction projects found that several of the projects seemed 
to be running more smoothly due to greater use of streamlining 
tools. 

TPEAC Process 

TPEAC brought together state 
legislators; state and local agencies; 
city, county, and business 
associations; the construction 
industry; environmental, labor, and 
tribal interests; and the Federal 
Highway Administration.  Stakeholder 
participation has been high.  The 
Committee has focused on all aspects 
of the transportation planning and 
review process in order to increase the 
predictability, inclusiveness, and 
efficiency of the regulatory process. 
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In addition to creating successful streamlining tools, the 
TPEAC process has been successful in building strong 
relationships and trust among participants and stakeholders.  
The work of TPEAC serves as a model for collaborative, multi-
stakeholder efforts to increase regulatory efficiency while 
maintaining high environmental standards.  This process of 
collaboration not only resulted in streamlining products, it 
fostered: 

A Collaborative Process 

“The solution to a transportation 
problem often requires creative 
problem solving. . . A collaborative 
process, with many interests 
represented, can facilitate the 
development of innovative 
approaches to old problems. . . 
Collaborative approaches can help to 
integrate scarce agency resources, 
avoid duplication, and build trust 
among stakeholders. . .”  

National Policy Consensus Center 
2003 Transportation Colloquium 
Report. 

� Stronger, more functional inter-agency relationships;  

� Increased respect, trust, and credibility among stakeholders;  

� Increased understanding of environmental permitting and 
transportation project development processes.  

Several efforts are currently underway to ensure that the work 
and relationships developed by TPEAC are not lost when 
TPEAC sunsets.  A TPEAC web site is being completed to 
memorialize and communicate TPEAC’s success of 
coordinating and streamlining the transportation permitting 
process.  The web site will help ensure that the products, tools, 
and “lessons learned” from TPEAC are available within 
WSDOT and regulatory agencies and to others outside of the 
transportation field.  The TPEAC is looking to the Office of 
Regulatory Assistance to carry on streamlining activities and 
relationships developed by TPEAC after TPEAC sunsets and to 
expand these efforts beyond just transportation projects.  The 
Office of Regulatory Assistance is well positioned to bring 
state agencies, along with federal, local, and Tribal government 
representatives together to continue to streamline regulatory 
processes.   

What does this report contain? 
This report provides an update of the work outlined in the 
TPEAC Master Work Plan.  This includes the work of the 
TPEAC subcommittees, other efforts funded by TPEAC, and 
plans for continuing streamlining efforts in the future.  
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What are the accomplishments of 
the TPEAC subcommittees? 

TPEAC Subcommittees 

TPEAC legislation directed the 
establishment of several 
subcommittees including: 

Watershed-Based Mitigation 

Permit Delivery (formally known as 
pilot/one stop) 

Programmatic Permit 

Local Government task force 

Compliance 

Delegation of Federal Authority 

Planning 

Two of the subcommittees established by TPEAC, the 
Watershed-Based Mitigation and Permit Delivery 
subcommittees, are active and currently working on wrapping 
up their efforts.  Updates on the work of these two 
subcommittees, summaries of the work of the other 
subcommittees, and a status of the products and tools produced 
by these subcommittees are included in this section of the 
report.   

1. Watershed-Based Mitigation Subcommittee 
The Watershed-Based Mitigation subcommittee was 
established to develop a watershed-based mitigation approach 
for transportation projects.  The idea was that mitigation 
projects that consider a project’s effects and opportunities in a 
broader watershed context are more likely to have far-reaching 
and long-lasting environmental benefits than constraining site 
selection to the immediate transportation project area.  The 
subcommittee has developed technical, policy, and procedural 
tools that facilitate the implementation of a watershed approach 
for environmental mitigation.  The subcommittee is currently 
working on finalizing a schedule for integrating the technical, 
policy, and procedural tools to institutionalize the watershed-
based approach to environmental mitigation.  A detailed report 
on the work of the Watershed-Based Mitigation subcommittee 
can be found at: 
http://www.wsdot.wa.gov/environment/streamlineact/default.htm. 

What is a Watershed Approach? 

A watershed approach seeks to 
understand natural resource impacts, 
assess the condition of environmental 
processes, and evaluate restoration 
options in a landscape context. 

Using a watershed approach to 
permitting ensures that decisions on 
mitigation opportunities are evaluated 
on their potential to provide 
measurable environmental benefits at 
landscape scales, rather than just an 
on-site replacement of habitat lost in 
the transportation project. 

What are the accomplishments of the Watershed-
Based Mitigation subcommittee?  
A. Watershed Characterization – One of the major 
accomplishments of the subcommittee was the development of 
a watershed characterization methodology.  Watershed 
characterizations were completed for several transportation 
projects including SR-522, I-405 North Renton, I-405/SR-520, 
and SR-167.  Potential mitigation sites generated from the  

http://www.wsdot.wa.gov/environment/streamlineact/default.htm
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SR-167 watershed characterization study are currently being 
evaluated for use as part of SR-167 project development. 

What is a Watershed 
Characterization? 

A watershed characterization is a 
technical assessment tool that 
identifies potential mitigation sites 
and evaluates each site’s potential to 
maximize environmental benefits.  It 
involves collecting information about 
the environmental conditions and 
ecological functions within a 
watershed to determine the best 
locations to target restoration/ 
itigation efforts. 

B. Transportation Screening Tool -The subcommittee 
oversaw development of a screening tool designed to identify 
transportation projects that are located near landscape features 
that have a high likelihood of affecting WSDOT’s ability to 
cost-effectively mitigate for environmental impacts.  Types of 
landscape features include wetlands, floodplains, unstable 
slopes, areas of high intensity land use and high land values.  
The screening tool can use existing map products made by and 
for local agencies during land use planning under the Growth 
Management Act, and during watershed planning.  Features 
identified in these maps can then be overlaid on the 
transportation project area, and an analysis conducted to assess 
the risk of facing high mitigation costs.  Plans are underway to 
automate the screening tool into WSDOT’s Environmental 
Work Bench.  The Environmental Work Bench is a Geographic 
Information System (GIS) that includes several layers of 
information so that project engineers can readily access 
relevant environmental information for project locations across 
the state.  Automating the screening tool will make it more 
convenient for the project engineers and others to analyze 
environmental risks and need for watershed characterization 
work.  

C. Integrated Mitigation Guidance Pilot Project Field 
Tests - The subcommittee developed an Integrated Mitigation 
Guidance document to promote the use of a watershed 
approach when making permit and other environmental 
decisions.  Field tests conducted to test the concepts outlined in 
the Integrated Mitigation Guidance were completed in three 
non-urban areas of the state: US-12 in Walla Walla County, SR-
539 in Whatcom County, and I-5 in Lewis County.  In these 
tests, existing local watershed plans were used as the basis for 
identifying suitable mitigation sites for highway project 
impacts.  WSDOT regional and headquarters staff is currently 
evaluating the applicability of using these lists to identify 
potential mitigation sites. 
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Evaluating watershed mit igation s ites for 
the SR-539 project. 

D. Watershed Integration Schedule – The final task given to 
the Watershed-Based Mitigation subcommittee was to develop 
a schedule to integrate its technical, policy, and procedural 
tools.  The subcommittee is in the process of finalizing a “road 
map” (a detailed set of directions) to meet the subcommittee’s 
overall goal to institutionalize a watershed-based approach to 
environmental mitigation.  The purpose of the “road map” is to 
take the watershed approach beyond the field-testing stage and 
to develop a plan for integrating these tools and concepts into 
existing policies and procedures.   

What are the next steps for the Watershed-Based 
Mitigation subcommittee? 
� The Watershed-Based Mitigation subcommittee technical 

team will continue to assist WSDOT regions in using the 
transportation-screening tool and seek appropriate 
opportunities to use the watershed approach in the 
identification of potential mitigation sites.  WSDOT will be 
evaluating candidate mitigation sites for the SR-167 project 
starting in January 2006 based on the site information 
generated using the watershed characterization completed 
for this project. 

� The subcommittee is working on finalizing the “road map” 
for integrating the technical, policy, and procedural tools 
developed by the subcommittee by March 2006.  This 
product will be presented at the final TPEAC meeting on 
March 22, 2006.   

2. Permit Delivery Subcommittee 
This subcommittee was created to streamline the permitting 
process.  Over the last four and a half years, the Permit 
Delivery subcommittee has worked to develop tools and 
innovative approaches for improving the transportation project 
environmental review and permit decision-making process 
among federal, state, and local governments.  A final report of 
subcommittee is being finalized and will be presented at the 
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March 2006 TPEAC meeting.  The work of the subcommittee 
is summarized briefly below.  

What are the accomplishments of the Permit Delivery 
subcommittee? 
The Permit Delivery subcommittee focused on the 
development of innovative approaches to improve the 
transportation project environmental review and permit 
decision-making process. The work of the subcommittee 
includes the work of the former TPEAC Pilot Projects and 
One-Stop subcommittees.  These two subcommittees merged 
and became the Permit Delivery subcommittee.  The 
subcommittee pioneered the use of Interagency Permit Teams 
that assisted in the review and permitting of two pilot projects, 
Hood Canal Bridge (SR 104) and Yakima River Bridge (SR 
24).  The committee developed several reports and guidance 
documents including documenting barriers and opportunities 
for:  

� Concurrent agency, public comment, and appeal processes; 

� Common permit application and data requirements; and  

� Coordination of Information Technology systems to 
support environmental permitting.   

The subcommittee also evaluated and supported the use of 
web-based permitting tools, including the development of a 
web-based Joint Aquatic Resources Permit Application 
(JARPA).  TPEAC, Ecology, and the Office of Regulatory 
Assistance are working on web-based guidance to ensure that 
permit applications for transportation projects are complete 
when first submitted and contain accurate and pertinent 
information to enable first-time processing.  The subcommittee 
is also working on using On-Line JARPA to document draft 
permit terms and conditions that WSDOT is writing for ten 
pilot projects. 

Joint Aquatic Resources Permit 
Application (JARPA) 

A JARPA can be used to apply for 
Hydraulic Project Approvals, 
Shoreline Management Permits, 
Water Quality Certifications, U.S. 
Army Corps of Engineers Section 404 
and Section 10 permits, and Coast 
Guard General Bridge Act and 
PATON permits. 

A. On-Line Permitting Tools 
The Permit Delivery subcommittee’s work has supported 
development and use of on-line web-based permitting tools for 
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WSDOT projects.  Key elements of the web-based permitting 
approach for WSDOT projects include: 

1. One-Stop JARPA Permitting Site – Development of a web-
based Joint Aquatic Resources Permit Application (JARPA) 
has occurred in phases.  Phase I of this project, completed 
in October 2004, included the creation of a web-based 
JARPA worksheet and guidance database designed to help 
WSDOT’s Northwest Region produce complete permit 
applications.  Phase II of this project, which began in 
November 2004 and was completed in summer 2005, 
included development of a web-based system for JARPA 
submittal.  Future enhancements may include greater 
connection and data exchanges to WSDOT’s Commitment 
Tracking System.  The Commitment Tracking System is a 
new system designed to keep track of regulatory 
requirements on individual projects.  It is designed to 
improve WSDOT’s regulatory compliance. 

Permit Process Schematics 

The permit process schematics are 
designed to show the responsibilities 
of the applicant, the regulatory 
agency, and the public within a 
specific permit process. They can help 
applicants chart out and plan for the 
permitting process. 2. On-Line Permit Assistance System – The On-Line Permit 

Assistance System is an interactive, query-based 
application designed to help applicants and WSDOT 
determine permitting requirements based on answers given 
to select project questions and the extent to which certain 
regulatory thresholds are met or exceeded.  The output 
from this system is a customized, narrative report of 
applicable permits and their descriptions.  See 
http://apps.ecy.wa.gov/opas/  

TPEAC Pilot Projects 

US 101 Northbound Truck Climbing 
Lane (Jefferson Co) 

I-5 Pierce County Line to Tukwila 
Phase 4 HOV (King Co) 

I-405 Master Plan: Phase I (Nickel 
Projects) (King Co) 

I-5 from Rush Road to 13th Street 
(Lewis Co) 

SR 106/Skobob Creek – Fish Passage 
(Mason Co) 

SR 539 Access/Improvements: Ten 
Mile to Badger (Whatcom Co) 

SR 270 Pullman to Idaho St Line 
(Whitman Co) 

SR 22/I-82 to McDonald Road 
(Yakima Co) 

SR 24/I-82 to Keys Rd- Additional 
Lanes (Yakima Co) 

WSF Project Edmonds Multimodal 
Terminal (Snohomish Co) 

3. Permit Process Schematics – Department of Ecology 
developed an interactive website that depicts the sequence 
and steps associated with a variety of environmental review 
and permit processes.  Permit process schematics, coupled 
with customized narrative reports, provide applicants and 
WSDOT with a comprehensive overview of applicable 
permit and regulatory requirements.  See 
http://www.ecy.wa.gov/programs/sea/pac/ppds_info/review.htm  

B. Pilot Projects 
The 2003 Legislature directed TPEAC to select ten pilot 
projects for WSDOT to “draft permit terms and conditions for 

http://apps.ecy.wa.gov/opas/
http://www.ecy.wa.gov/programs/sea/pac/ppds_info/review.htm
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resource agency review and approval.”  Permit terms and 
conditions for these projects will be developed and submitted 
using the On-Line JARPA application process.  WSDOT is 
developing standardized permit language for common permit 
conditions and will be using this standardized language in 
developing draft permit terms and conditions for these project.  
It is anticipated that consistent standardized language 
developed for draft permit terms and conditions may be 
applicable for use as contract specifications.  Currently, draft 
permit terms and conditions are being developed for the I-5 
Rush Road to 13th Street project in SW Region and SR-539 
Tenmile Rd to Badger Rd project in NW Region.  The draft 
permit terms and conditions will be included in the On-line 
JARPA applications being prepared for each project.  

3. Programmatic Permit Subcommittee 
TPEAC directed the Programmatic Permit subcommittee to 
develop a "programmatic approach" for transportation projects.  
A programmatic approach means a permit or other action that 
covers a geographic or statewide area and applies to a variety 
of projects or activities.  A programmatic approach may allow 
actions to proceed without individual approval by the 
permitting agency.  TPEAC approved the subcommittee’s final 
report in April 2002, which recommends implementing a 
programmatic approach that creates common environmental 
standards between all jurisdictional agencies.  These common 
standards are then used in establishing appropriate 
programmatic permits for transportation-related activities. 

Programmatic permits currently provide coverage for 
approximately 90 percent of WSDOT’s maintenance activities; 
30 percent of WSDOT’s preservation activities (e.g., bridge 
painting and washing, bridge deck replacement, and pile 
replacement); and less than 3 percent of WSDOT’s 
improvement activities (e.g., culvert replacement and sediment 
test boring).  

Future Programmatic Permits 
The remaining activities that WSDOT plans to develop 
programmatic permits for include pile replacement in fresh 
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water and seismic retrofit of bridge structures located over 
water.  WSDOT expects to begin the development of the 
freshwater pile replacement permit in January 2006 with 
completion in June 2006.  WSDOT expects to begin work on 
programmatic permits for seismic retrofit activities in June 
2006 with completion by December 2006.  In addition to 
developing these new programmatic permits, WSDOT plans to 
discuss the performance of programmatic permits currently in 
place and look for opportunities to improve them and expand 
coverage.  

4.  Local Government Task Force  
TPEAC directed a small task force to look at potential 
permitting problems that may exist with local regulations 
including the opportunity to create general permits under the 
Shoreline Management Act (SMA) to streamline WSDOT 
maintenance operations. A final report of the Local 
Government task force was submitted to the Legislature in 
December 2004 and can be found at: 
http://www.wsdot.wa.gov/environment/streamlineact/default.htm.  

What are the current activities and accomplishments 
of the Local Government task force? 

A.  Shoreline Management Act 
The Local Government task force recommended to TPEAC 
that a streamlined process be developed for how routine 
roadside maintenance activities will be handled in the shoreline 
permitting process.  The task force drafted guidance to clarify 
how routine maintenance projects are “Exempt Activities” 
under the Shoreline Management Act and establish a process 
for determining thresholds for which types of maintenance 
projects warrant individual “letters of exemption” under the 
Shoreline Management Act versus those projects that have 
lesser impacts that can use a standard “letter of exemption” 
developed by the task force.  The draft guidance provides 
clarification to WAC 173-27-050 by establishing thresholds 
linked to the Clean Water Act (CWA) §404-permit process.  
Based on the work of the task force, the Department of 
Ecology is currently in the process of revising its Shoreline 

http://www.wsdot.wa.gov/environment/streamlineact/default.htm
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Management Act exemption guidance webpage, which will 
clarify that certain types of maintenance activities may not 
need written exemption approval from local agencies.  
Additionally, WSDOT will develop an internal guidance memo 
that will clarify this process for field staff that conduct 
maintenance work.  The guidance memo is expected to be 
complete by January 2006. 

B.  Programmatic Noise Permit 
The Local Government task force recommended the 
development of a nighttime noise programmatic permit.  
WSDOT worked with the City of Renton to develop a 
programmatic permit that would result in a five-year permit for 
nighttime maintenance work along I-405 within the City of 
Renton.  The programmatic approach provides predictability in 
that permit conditions will be set for a period of five years and 
will reduce review time by both the City of Renton and 
WSDOT staff.   

The City of Renton and the Renton Public Works Board issued 
WSDOT a programmatic noise permit in late June 2005.  Once 
approved, the permit was immediately utilized for scheduled 
maintenance work along I-405. Use of the programmatic 
permit will be monitored by WSDOT to determine how 
beneficial it is before applying it in other areas. 

5.  Compliance Subcommittee The Compliance subcommittee 
identified training gaps that were 
filled in the 2003-2005 biennium. 

Environmental Compliance Assurance 
Procedures for Construction, 
Maintenance, & Ferries Activities 

Environmental Permit Overview for 
Design Engineers 

Environmental Permit Overview for 
Environmental Staff  

Environmental Compliance for 
Construction Inspectors 

Compliance Tracking Procedures for 
Managers 

What is the purpose of the Compliance 
subcommittee? 
The subcommittee was formed to improve permit compliance 
and addressed this issue by adopting clear reporting procedures 
providing training for construction and operations managers 
and other WSDOT staff. 

What are the accomplishments of the subcommittee? 
The subcommittee conducted extensive interviews of 
regulatory agency and WSDOT staff, as well as private sector 
interests in order to “identify the existing situation, problems, 
constraints, costs or benefits and potential solutions from the 
stakeholders perspective” regarding environmental compliance, 
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training, and reporting.  The subcommittee completed the 
following reports and documents that can be found at the 
WSDOT TPEAC website at: 
http://www.wsdot.wa.gov/environment/streamlineact/Subcommittee_info.htm#compliance/  

� Environmental Compliance Assurance Procedure for 
Construction Projects and Activities  

� Statewide Environmental Training Plan and Estimated 
Costs  

� Interagency Auditing Procedure for Environmental 
Compliance-TPEAC Resolution  

� Environmental Compliance Assurance Procedures for 
Maintenance and Ferries Projects and Activities 

� Environmental Permit Overview courses for Design 
Engineers, Environmental Staff, and Construction 
Inspectors  New courses recently developed 

Field Application of Best 
Management Practices 

Environmental Awareness for 
WSDOT Staff Video 

Programmatic Permits Training Series

In addition, the subcommittee established enhanced 
environmental training for staff to ensure that permit terms and 
conditions are understood and enforced.  While the policy work 
of this subcommittee has been completed, the following 
represents continuing needs:  

� Continue compliance tracking.  

� Consider completing a joint compliance form, and having 
one agency (United States Army Corps of Engineers or 
Washington State Department of Ecology) conduct initial 
inspections for the other. 

� Agencies need to do more compliance inspections.  

� Training of all staff needs to continue as a priority.  

To date, TPEAC has funded training of over 2,000 staff in a 
variety of areas including ESA compliance, permit training for 
design engineers and environmental practitioners, field 
application of best management practices, conflict resolution, 
environmental compliance assurance procedures, permit 
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compliance for inspectors, environmental justice regulations, 
and river mechanics.   

6.  Delegation of Federal Authority 
Subcommittee 
What is the status and purpose of the Delegation of 
Federal Authority subcommittee? 
The work on delegation of federal authority is complete.  
Previous findings by TPEAC showed that management and 
enforcement of most federal environmental regulations that can 
be delegated to the state already have been.  This includes 
authority for enforcement of Section 401 and 404 of the Clean 
Water Act; enforcement of the Clean Air Act; and enforcement 
of solid waste and hazardous waste laws and rules.  TPEAC 
also explored the development and implementation of recovery 
plans at the state level under Section 6 of the Endangered 
Species Act.  This work was not pursued because it is not 
directly related to transportation activities.   

7. Planning Subcommittee 
What is the purpose and status of the Planning 
subcommittee? 
The 2001 TPEAC legislation focused on streamlining 
improvements to the environmental permitting process, but did 
not include transportation planning as part of that process.  The 
addition of a Planning subcommittee was approved by TPEAC 
in December 2001 because of the important role that early 
transportation planning plays in the permitting process.  The 
Planning subcommittee was charged with reviewing the 
transportation planning process and making recommendations 
on environmental information and processes that promote early 
identification of issues in the transportation planning phase.  
Further, the Planning subcommittee was directed to frame the 
issues related to transportation planning and develop a plan to 
address those issues. 

Work of the Planning subcommittee was completed in 2002.  A 
copy of the final report can be found at:  
http://www.ecy.wa.gov/programs/sea/pac/tpeac/docs/Planning_Subcommittee_2002.pdf  

http://www.ecy.wa.gov/programs/sea/pac/tpeac/docs/Planning_Subcommittee_2002.pdf
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The subcommittee identified several possible strategies for 
more effectively handling environmental issues at earlier 
decision points including those in the transportation and/or land 
use planning phases.  Discussion and implementation of these 
strategies requires a broader group of participants than those on 
the subcommittee.  Any discussion of strategies that touched on 
local government decisions was considered by many to be 
outside the scope of TPEAC.  Discussion on the problem and 
potential solutions has occurred in other forums but there has 
been no official commitment by affected stakeholders to work 
on this set of issues.   

The subcommittee concluded that there is a continued need for 
agencies and governments to more effectively consider 
environmental issues during early decision-making processes 
(e.g., transportation and land use planning) that affect future 
choices for transportation solutions.   

Other TPEAC-Sponsored Activities    
WSDOT Tribal NEPA Consultation Process 

WSDOT/Tribal Consultat ion Meeting. 

The 2004 Legislature directed TPEAC to develop a model 
National Environmental Policy Act (NEPA) tribal consultation 
process for federal transportation aid projects related to the 
preservation of cultural, historic, and environmental resources. 
WSDOT environmental and tribal liaison staff initiated a 
statewide effort that is summarized below to meet the proviso 
language.  Concurrently, TPEAC and the Tulalip Tribes 
sponsored a separate effort tailored to the Tulalip Tribes’ 
consultation interests.  The Tulalip Tribes submitted a working 
draft product outlining specific consultation protocols that may 
serve as a model for them and for other tribes.  

WSDOT’s statewide effort focused on consultation protocol 
meetings to improve outreach and communication with tribes 
on transportation issues in general, and more specifically, to 
improve consultation under NEPA.  Since April 2005, WSDOT 
staff has met with 26 of the 29 federally recognized tribes.  
Consensus is emerging that will help WSDOT to clarify and 
improve its internal process.  In addition, information gained 
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that is unique to individual tribes is being shared with WSDOT 
regions.  WSDOT expects to complete the remaining meetings 
by the end of December 2005.  Based on the feedback from 
these meetings, WSDOT staff has prepared twelve preliminary 
recommendations for improving WSDOT’s consultation 
procedures.  These recommendations focus on consultation 
efficiency, compliance, and common understanding and 
expectations for the consultation process.  WSDOT will seek 
comments from the tribes on the preliminary recommendations.  
The final product will be improved NEPA tribal consultation 
guidance.  WSDOT expects to complete this guidance in 
Spring 2006.  The results will be added to the agency’s 
Centennial Accord Plan.  

Regional Fisheries Enhancement Groups 

Example of a Regional Fisheries 
Enhancement Project. 

TPEAC funded a proposal by the Regional Fisheries 
Enhancement Group coalition (coalition) to develop and test a 
model process for creating prioritized salmon recovery project 
lists for WSDOT to use in the identification of potential 
mitigation sites.  The TPEAC Watershed-Based Mitigation 
subcommittee assisted in the design of the model process to 
ensure that it is beneficial to both WSDOT and salmon 
recovery planning.  From December 2004 through June 2005, 
the coalition developed a model process and methodology for 
prioritizing local salmon recovery projects.  Six Regional 
Fisheries Enhancement Groups tested the prioritization tool 
and provided WSDOT with ranked restoration/mitigation 
projects lists.  WSDOT staff reviewed and commented on the 
work. WSDOT’s view was that the lists of mitigation sites 
were useful in identifying mitigation sites but questioned how 
the lists would be updated and/or maintained over time.      
 
Joint Legislative Audit and Review Committee 
(JLARC) Business Process Review of 
Environmental Permitting for Transportation 
Projects  
In January 2005, the Transportation Performance Audit Board 
requested that the Joint Legislative Audit and Review 
Committee (JLARC) staff review environmental issues related 
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to construction projects managed by WSDOT.  The review 
included an analysis of the permitting process on ten WSDOT 
projects to identify factors that contribute to delays and identify 
priorities for streamlining efforts.  JLARC was able to assess 
where delays were encountered and where streamlining 
successes were achieved.  The study revealed that WSDOT and 
regulatory agencies applied streamlining techniques to some 
extent on all ten projects.  The following projects were 
identified as having used streamlining efforts that benefited 
project permitting: 

� US 12, Southeast of Pasco, McNary Pool to Attalia 

� I-5, Chehalis, Rush Road to 13th Street 

� SR 509/I-5 Freight and Congestion Relief, City of 
SeaTac 

� I-405, Kirkland Nickel Project, from SR529 to SR 522 

The streamlining tools and actions that helped these projects 
included: 

� Communication efforts (formal partnering, 
presentations and site visits); 

� Clear and complete applications (clear application 
processes and guidance, consistency across multiple 
agencies, pre-permitting agreements on 
design/mitigation, review of draft conditions when 
permissible); 

� Timely regulatory reviews (liaison programs, MAP 
team, consistent staffing) and;  

� Supporting technology (Online Joint Aquatic Resource 
Permit Application, GIS Workbench).  

The complete report can be found on the JLARC website at 
http://www1.leg.wa.gov/reports/05-14.pdf.              
 
TPEAC Successes Steering Committee 
TPEAC created a short-term steering committee to develop a 
vision for continuing streamlining initiatives after TPEAC 

http://www1.leg.wa.gov/reports/05-14.pdf
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sunsets in March 2006 and to strategize on how to 
communicate results that have been achieved through TPEAC.  
A strong interest and need was identified by TPEAC for 
resource agencies, Tribes, local governments, and WSDOT to 
have an ongoing relationship and to continue to implement and 
expand on the work of TPEAC after TPEAC formally sunsets 
in March 2006.  The steering committee identified ideas and 
strategies to communicate TPEAC successes including: 

� Developing a TPEAC website 

� Holding streamlining workshops 

� Using other workshops/conferences as a forum to talk 
about the results of TPEAC  

� Submitting articles to national newsletters on the results of 
TPEAC 

TPEAC Website 
TPEAC funded a position to develop a website for 
communicating TPEAC’s efforts to coordinate and streamline 
the permitting process for transportation projects in 
Washington.  TPEAC members strongly endorsed the 
development of the website as a way to memorialize and share 
the efforts of TPEAC.  The TPEAC website is under 
development and will be finalized prior to the sunset of 
TPEAC in March 2006.  The draft website presents an 
overview of the origins, evolution, accomplishments, and 
lessons learned of TPEAC and includes the Committee’s 
products and next steps.  The Office of Regulatory Assistance 
will house and highlight the website.  The intent of the website 
is not to provide an academic case study of the Committee, 
rather it is intended to capture key components of the TPEAC 
experience and communicate them to interested audiences.  By 
examining the Committee's origins, evolution, 
accomplishments, and lessons learned, this site provides access 
to valuable information about transportation streamlining 
products, regulatory reform, interagency coordination, and the 
collaborative process.  The draft website is can be viewed at: 
(http://www.ecy.wa.gov/programs/sea/pac/tpeac/next_steps.htm)  

http://www.ecy.wa.gov/programs/sea/pac/tpeac/next_steps.htm
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International Conference on Ecology and 
Transportation 
A panel discussion on Washington’s streamlining efforts  

TPEAC papers were presented at the 2005 
International Conference on Ecology and 
Transportat ion (ICOET). 

was held at the International Conference on Ecology and 
Transportation in San Diego in August 2005.  Papers were 
presented on the work of TPEAC, web-based permitting, 
programmatic permits, and efforts of the Multi-Agency 
Permitting Team.  The information provided on TPEAC and 
other streamlining activities was well received. 

Next Steps 
TPEAC endorsed the continuation of streamlining activities by 
the Office of Regulatory Assistance with passage of TPEAC 
Resolution #23 at the December 8, 2005 TPEAC meeting.  The 
Resolution supports the continuation of TPEAC streamlining 
activities and recognizes the valuable role that TPEAC has 
played in bringing together representatives of all entities 
involved in transportation permitting.  It also recognizes the 
role of the Office of Regulatory Assistance in leading the 
Governor’s Regulatory Improvement Program and that many 
of the TPEAC programs and ideas fit well into a larger 
statewide work plan and program.  In addition to the 
Resolution, TPEAC is drafting a letter to the Legislature to 
communicate the value of the TPEAC process and the 
streamlining efforts produced, the value of the relationships 
built during TPEAC, and to encourage support for funding for 
the Office of Regulatory Assistance to continue streamlining 
efforts.   
 
Post TPEAC Activities 
WSDOT and other TPEAC participants agree that it is 
important to continue support of several of the streamlining 
tools established by the committee.  WSDOT, in conjunction 
with other state, federal and local agencies will continue to 
work on the following streamlining tools: 

• Permit Compliance   
Continue to implement the reporting and measurement 
procedures for compliance with environmental 



18 Draft Status Report to the Legislature Regarding the TPEAC Master Work Plan 

requirements.  This work includes updating these 
procedures and providing compliance training. 
 
• Programmatic Permits 
Maintain these permits including carrying out notification 
and reporting requirements under the permits.  Continue to 
work with the resource agencies to reissue permits and look 
for opportunities to develop new ones. 
 
• Watershed Approach 
Continue to support use of the watershed approach for 
mitigation and to support the use of alternative mitigation 
opportunities. 
 
• On-Line Permit Application Tools 
Continue to develop and maintain On-Line Permitting 
Tools. 
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